HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA | DTSC | Water Board | City of SF
Documents Historically Reviewed
1 Basewide |Semiannual Groundwater Monitoring Report 6/21/11 n/a
Final Survey Unit Project Reports (SUPR) for
Units 177, 178, 179, 182, and 183, Work
2 UC-3 Package 40° 6/24/11 n/a
ARARs Request Letter For Shipshielding
3 E-2 Action Memorandum 6/27/11 7/29/11 8/10/2011
Final Survey Unit Project Reports (SUPR) for
Units 184, 187, 189, and 190, Work Package #
4 uc-3 41 6/28/11 n/a
5 D-2 Draft Final FOST 6/29/11 7/29/11 7/29/2011 7/25/2011 7/29/2011
6 Basewide |Basewide Stormwater Annual Report 6/29/11 n/a
Comment Period
7 B,D-1,G,UC-2 |Draft Soil Gas Survey Tech Memo 7/1/11 8/10/11 Extended 8/17/11 8/16/11 8/11/11 8/15/11
Revised Final Remedial Design Package
8 B Parcel B (Excluding IR Sites 7 and 18) 7/5/11 n/a
Final Survey Unit Project Reports Abstract,
Revision 3, Sanitary Sewer and Storm Drain
9 Basewide [Removal Project 717/111 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Document Review Period Recently Completed
1 E Draft Final Parcel E Feasibility Study 7/8/11 8/11/11 8/23/11

Final Work Plan for Geotechnical Investigation
at Parcel E-2 (IR Site 01/21) and Parcel B (IR
2 E-2/B Site 26) 7/8/11 n/a

Final Survey Unit Project Reports Abstract for
Sanitary Sewer and Strom Drain Removal
3 Basewide |Conducted After January 1, 2011 7/8/11 n/a

Draft RACR with CSR for B,D-1, and G Hot

4 B,D-1,G Spots to BCT 7/15/11 8/15/11 8/19/11 8/10/11 8/19/11
Final Final Status Survey Results, Building 701
5 E Site 7/19/11 8/19/11
Unrestricted Radiological Release of Building
6 B 140 Including the Suction Channel and 7/20/11 8/22/11
Draft Survey Unit 186 Project Report, Parcels
7 B,C B and C Sanitary Sewer and Storm Drain 7/25/11 8/26/11
Final Radiological Data Gap Investigation
8 F Work Plan 8/1/11 n/a
9 E-2 Draft Final Proposed Plan (BCT) 8/2/11 8/12/11 8/19/11 8/4/11 8/11/11
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Documents Currently Under Review
1 UC-1,UC-2 |Final Rad RACR 3/2/2011 pending Concurrence
Final - Petroleum hydrocarbon Site Closeout
2 B Report Parcel B, Vol 1 and 2 8/2/11 n/a
Final Quarterly Gas Monitoring Report to BCT
3 E-2 (For April through June 2011) 8/10/11 n/a
Final Annual Landfill Cap Operation and
4 E-2 Maintenance Report for 2010-2011 8/17/11 n/a
5 C Draft Final Status Survey Results, Building 214 8/17/11 9/16/11
6 C Draft Final Status Survey Results, Building 271 8/19/11 9/19/11
7 E Final IRO3 Work Plan 8/24/11 9/2/11 Concurrence
Draft Action Memorandum Removal of UST
8 B 113 A, IR Site 42 9/12/11 10/12/2011
9 E-2 Final Proposed Plan (Public) 9/7/11 n/a public comment
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA | DTSC | Water Board | City of SF
Documents for Upcoming Review (next 3 months)
Draft Pre-RA Initial Characterization Work 30 days from
1 C Plan (RU C1, RU C4, RU C5) 9/26/11 submittal date Date Tentative
Draft RU C2 Pre Remedial Action (RA) 30 days from
2 C Initial Characterization Work Plan 9/26/11 submittal date Date Tentative
3 C Draft RU C5 GWTS Completion Report 9/30/11 n/a Date Tentative
Draft TCRA Action Memo for 30 days from
4 E-2 Shipshielding 9/30/11 submittal date Date Tentative
5 G Final Rad RACR 10/6/11 n/a Date Tentative
30 days from
6 uc-3 Draft Rad RACR 10/14/11 submittal date Date Tentative
30 days from
7 CE Draft Soil Vapor Sampling Work plan 10/26/11 submittal date Date Tentative
Draft Final Parcel E FS Radiological 45 days from
8 E Addendum 10/28/11 submittal date Date Tentative
Final RU-C2 Pre Remedial Action Initial
9 C Characterization Work Plan 10/31/11 n/a Date Tentative
Final Quarterly Gas Monitoring Report to
10 E-2 BCT (For July through September 2011) 11/2/11 n/a Date Tentative
11 E Final Parcel E Feasibility Study 11/14/11 n/a Date Tentative
Draft TCRA Work plan for Shipshielding 30 days from
12 E-2 Area 11/15/11 submittal date Date Tentative
13 B Final RACR for IR 7 and 18 11/18/11 n/a Date Tentative
Draft Final Pre-RA Initial Characterization
Work Plan (RU C1, RU C4, RU 30 days from
14 C C5) 11/19/11 submittal date Date Tentative
Draft Final RU_C5 GWTS Completion 30 days from
15 C Report 11/23/11 submittal date Date Tentative
30 days from
16 B Draft RACR for IR 7 and 18 11/29/11 submittal date Date Tentative
17 B,D-1,G,UC-2 |Final Soil Gas Survey Tech Memo 12/9/11 n/a Date Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

September 22, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA | DTSC | Water Board | City of SF
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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